Wilco Oil Company - RI/FS Planning Schedule

ID Task Name Duration Start Finish 8 Qtr1,2019 Qtr2, 2019 Qtr 3,2019 Qtr4, 2019
Nov ‘ Dec Jan ‘ Feb ‘ Mar Apr May Jun Jul ‘ Aug ‘ Sep Oct ‘ Nov
1 | Data collection 19 days 11/27/18 12/21/18 89%
2 | Data Receipt and Review 108 days 1/8/19 6/6/19 I 1
3 review-update database 69 days 1/8/19 4/12/19 0%
4 Data Evaluation Report 108 days 1/8/19 6/6/19 I 1
5 draft 84 days 1/8/19 5/3/19 - 0%
6 review 15 days 5/6/19 5/24/19 - 0%
7 finalize 9 days 5/27/19 6/6/19 0%
8 | Ecological Risk Assessment 209 days 1/8/19 10/25/19 I 1
9 draft SLERA 149 days 1/8/19 8/2/19 I 1
10 draft 104 days 1/8/19 5/31/19 0%
11 review 30 days 6/3/19 7/12/19 0%
12 finalize 15 days 7/15/19 8/2/19 0%
13 draft BERA 75 days 7/15/19 10/25/19 i 1
14 draft 30 days 7/15/19 8/23/19 - 0%
15 review 30 days 8/26/19 10/4/19 - 0%
16 finalize 15 days 10/7/19 10/25/19 0%
17 | Human Health Risk Assessment 106 days 4/22/19 9/16/19 I 1
18 draft RAGS tables 30 days 4/22/19 5/31/19 0%
19 review draft RAGS tables 15 days 6/3/19 6/21/19 1 0%
20 draft 31 days 6/3/19 7/15/19 - 0%
21 review 30 days 7/16/19 8/26/19 - 0%
22 finalize 15 days 8/27/19 9/16/19 0%
23 | Remedial Alternative Screening 126 days 1/8/19 7/2/19 I 1
24 draft 81 days 1/8/19 4/30/19 0%
25 review 30 days 5/1/19 6/11/19 - 0%
26 finalize 15 days 6/12/19 7/2/19 - 0%
27 |FS 75 days 7/3/19 10/15/19 i 1
28 draft 30 days 7/3/19 8/13/19 - 0%
29 review 30 days 8/14/19 9/24/19 - 0%
30 finalize 15 days 9/25/19 10/15/19 0%
31 | Rl Report 169 days 1/8/19 8/30/19 I 1
32 draft 124 days 1/8/19 6/28/19 - 0%
33 review 30 days 7/1/19 8/9/19 - 0%
34 finalize 15 days 8/12/19 8/30/19 0%
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